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Executive summary
At the request of the U.S. Forest Service (USFS), 
we are conducting a third-party review of the In-
tegrated Resource Restoration (IRR) budgetary ap-
proach, which has been implemented on a pilot 
basis for three years in USFS Regions 1, 3, and 4 
since fiscal year 2012. Our objectives are three-fold: 
1) To understand strategic planning approaches and 
whether improvements in efficiency, prioritization, 
flexibility, and achievement of restoration outcomes 
are occurring under the IRR pilot; 2) To assess in-
ternal perceptions of the pilot, current challenges, 
and opportunities for improvement; and 3) To de-
termine the extent to which current performance 
measures and targets facilitate accomplishment and 
communication of outcomes under the pilot. Our 
evaluation will take place over two years, in three 
phases, and began in August 2013. 
This report summarizes our findings from phase 
1, which involved interviews with staff from the 
pilot regions. We found that, for the most part, the 
IRR pilot has:
• Resulted in greater emphasis and time spent on 
program integration and project prioritization at 
the regional and forest levels. 
• Allowed staff to spend less time budgeting.
• Increased flexibility to move dollars between pro-
grams, enter into multi-year contracts, focus on 
priority work, and fund larger-scale projects in 
priority areas.
• Allowed forests to focus on the most important 
work in any given year and to focus on the high-
est priority work for individual units.
• Consolidated decision-making with line officers 
as opposed to program managers.
• Changed regional and forest level strategic plan-
ning approaches for identifying priority restora-
tion projects.
• Supported continued involvement of collabora-
tive partners in identifying restoration priorities 
on some forests and in some regions, although 
other units rely more on internal prioritization 
strategies.
IRR also raises some potential challenges that may 
require further discussion to decide if they are de-
sired outcomes of IRR:
• With an integrated pot of money, a small number 
of hard targets, and declining budgets, IRR funds 
may be spent primarily on reaching hard targets, 
rather than on objectives that are not targeted, are 
hard to quantify, and/or are expensive.    
• The focus on priority landscapes and large proj-
ects may lead to less attention on smaller or less 
integrated projects.
• IRR is resulting in significant organizational 
changes, which may be desired by leadership, 
but are creating some stress at lower levels. 
This may require additional support to ease the 
transition. Staff may benefit from additional in-
formation on the purposes of prioritization and 
strategies to do it.
• Tracking costs per accomplishment appears to be 
more difficult with the current system.
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Introduction
The Integrated Resource Restoration (IRR) bud-
geting tool is intended to provide the U.S. Forest 
Service (USFS) with increased efficiency and flex-
ibility to conduct integrated restoration work and 
represents the most significant change in the bud-
geting system of the Forest Service in decades. Iden-
tifying and communicating early-on the impacts of 
the IRR approach, in addition to recognizing and 
addressing the challenges that will arise with this 
significant change in organizational management, 
are critical to the success of the IRR pilot. We were 
asked by the Forest Service to conduct a third-party 
evaluation of the IRR and its effects to provide an 
external and objective review for the Forest Service, 
Congress, and stakeholders as the pilot comes up 
for possible extension and expansion.
Our review focuses on three sets of questions:
• What strategic decision-making principles does 
USFS leadership use to allocate IRR funding? To 
what extent is the IRR fostering increased integra-
tion, efficiency, and effectiveness of restoration 
work on national forests? 
• What are internal agency perceptions of the ef-
fects of IRR on efficiency, flexibility, integration, 
and prioritization? What is the level of internal 
support for the program; what are staff concerns; 
and what are the perceived opportunities? 
• How well do the new performance measures re-
flect outcomes for IRR? What changes could be 
made as the pilot moves towards national imple-
mentation? 
Our analysis is being conducted in three phases. 
Phase 1 took place between August and Decem-
ber of 2013 and involved interviews with key staff 
at the Washington Office and both regional- and 
forest-level staff in the pilot regions. Phase 2 will 
involve a survey in spring of 2014 of a larger group 
of staff in the pilot regions to further develop our 
findings, and phase 3 will involve case studies in 
late 2014 on national forests in the pilot regions to 
determine changes that have resulted from the IRR. 
This report is a synopsis of our findings from phase 
1, during which we completed 56 interviews. Inter-
views were anonymous and were recorded, tran-
scribed, and systematically reviewed to identify 
key points and themes. Interviews were designed 
to provide an initial assessment of the IRR pilot and 
a foundation for developing the web-based survey 
for phase 2 that will reach a broader group of staff 
and line officers involved with the IRR pilot. 
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Key questions from the Washington 
Office interviews and stakeholders
As we prepared for our regional interviews, we 
endeavored to understand concerns and questions 
of importance to both the Washington Office and 
stakeholders. Concerns from national forest stake-
holders and Forest Service partners were identified 
through reviews of interest group documents and 
editorials, examination of stakeholder comments 
on IRR, and informal interviews. The primary con-
cerns we identified were:
• How legacy budget line item [BLI] programs in-
cluded in IRR without targets are affected (e.g. 
do these programs receive less funding and/or 
emphasis);
• How restoration is defined, by whom, and what 
planning strategies are used to identify restora-
tion priorities;
• Whether performance measures capture and com-
municate actual accomplishments;
• How changes to targets and performance mea-
sures affect different programs;
• Whether the USFS will request full authorization 
of IRR before evaluating its effects during the pi-
lot period.
Interviews were conducted with USFS Washing-
ton Office leadership to identify their key concerns. 
Their primary questions were:
• Does the IRR allow the USFS to do more work on 
the ground and to gain efficiency?
• What are the challenges associated with IRR tar-
gets & performance measures? 
• What are the best ways to measure ‘efficiency’ 
and ‘integration’?
• How does the IRR pilot affect strategic planning? 
• What are internal perceptions of the IRR and how 
can the approach be improved?
• What is the role of collaboration and communica-
tion in development and implementation of IRR-
related projects?
With these questions in mind we developed a struc-
tured set of questions for our interviews in the pilot 
regions. The remainder of this report provides a 
summary of our findings. Background information 
on the IRR can be found in Appendix A, page 15.
Findings
This section provides a summary of findings in 
the pilot regions, and is organized to parallel the 
primary themes we explored: 1) approaches to stra-
tegic planning; 2) whether and how the expected 
benefits of the IRR approach are playing out; 3) the 
efficacy of performance measures and targets; and 
4) other suggestions, insights, and issues. All itali-
cized quotes are from USFS staff. 
Strategic planning approaches in 
pilot regions
The key questions we explored for strategic plan-
ning were:
• How are regions allocating IRR dollars to forests?
• What guides restoration planning and priority 
setting at the regional and forest levels?
• How do current approaches compare to pre-IRR 
strategic planning approaches?
Region 1
The Region 1 regional office (RO) solicits poten-
tial accomplishment data from its forests for three 
funding levels (a five percent reduction from the 
previous year’s budget, the previous year’s amount, 
and unlimited dollars but no change to infrastruc-
ture and staff). Regional program managers and 
directors then meet to determine what level of 
funding forests will receive based on forests’ po-
tential to: contribute to regional targets, accomplish 
restoration objectives, and provide high return and 
quality for investment. Some dollars are set aside 
off the top for work of regional importance (e.g. tree 
nurseries).
The region has a restoration strategy developed col-
lectively among the forest supervisors and the RO 
to identify the restoration niche and priorities for 
each forest. The Watershed Condition Framework 
also guides priorities in this and all the pilot re-
gions. According to regional leadership, collabora-
tive groups also help to set restoration priorities 
and are central to successful implementation of 
the IRR approach. As one interviewee explained, 
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“I	think	collaboratives	are	key	to	this	because	when	
you	start	talking	about	what	your	outcomes	are	and	
what	your	priorities	[are]	.	.	.	it’s	imperative	that	
we	work	with	the	public	to	determine	what	those	
outcomes	are	so	that	they	can	help	hold	us	account-
able.”
Other key findings:
• There is increased integration and prioritization 
at the RO as a result of staff working together 
more to determine restoration priorities and al-
locations of IRR dollars on forests.
• Forest supervisors have increased decision-mak-
ing authority to decide what the priority work is 
on their forests due to the integration of the BLIs 
and acreage target. 
• The RO interpreted IRR program direction to in-
dicate that significant discretion should be left to 
forest supervisors to decide on priorities, and for 
this reason chose not to set aside a pot of money 
for intra-regional competition. 
• Decisions about specific legacy roads projects 
are now made by the forests, rather than at the 
regional office.
• There is a decreased ability to require and track 
cost per accomplishment data from forests.
Region 3
The Region 3 RO requires five-year restoration 
plans from its forests with information on resto-
ration objectives, projected accomplishments, and 
funding requirements. Based on these plans, re-
gional directors and program managers work to-
gether to determine funding allocations for each 
forest. This process has been in place for several 
years and continued, with increased validity and 
emphasis, with the advent of the IRR pilot. Before 
the IRR, the RO was already assigning dollars to 
the forests as an integrated pot of money. Therefore, 
there has not been significant change in strategic 
planning at the regional level due to IRR in Region 
3. Although there is no formal, competitive process 
for allocating IRR funds to the forests, forest staff 
said this competition happens in reality because 
the RO decides, based on the five-year plans, which 
forests will receive more funding to implement pri-
ority restoration projects. Forests have the freedom 
to identify their priority work in their 5-year plans, 
but the regional office also has a role in deciding 
which forests will get increased investment under 
IRR based on their potential to accomplish their 
work and regional priorities.
Other key findings:
• There is increased collaboration internally at the 
regional level.
• The IRR gives increased validity to the 5-year 
plan requirement, clarifies restoration priorities, 
and emphasizes the importance of integration as 
a result of the IRR.
• There is potential for less emphasis on localized 
projects that are not in prioritized landscapes and 
projects that do not contribute to hard targets.
• The region did not assign targets in FY 12 to en-
courage forests to focus on their priority work; 
however, because they fell short in FY 12, targets 
were assigned thereafter.
Region 4
Forests in Region 4 receive funding based on a sum 
of legacy BLI allocations from FY 11. The RO also 
sets aside approximately five to seven percent of 
the total IRR allocation for projects it selects as “fo-
cused investment projects.” All forests are asked 
annually to propose one to three landscape-scale 
projects, three to four of which are selected by the 
RO for investment, based on criteria including: the 
level of integration, how well they achieve IRR 
targets and performance measures, levels of col-
laboration, and the number of jobs created. Most 
interviewees viewed this process positively; how-
ever, some noted the significance of this change for 
the field. As one regional leader explained, “So	the	
good	thing	was	we	got	these	nice	projects	done,	but	
at	the	same	time,	in	the	declining	budget	years,	we	
also	made	three	or	four	forests	winners	and	eight	
forests	losers.	Their	NFRR	budget	went	down	7	per-
cent	right	off	the	top.	So	while	it	was	a	good	thing	
in	some	ways,	in	others	it	was	definitely	a	shift	in	
the	region’s	priorities	and	where	we	put	money	and	
work.”
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As in Region 1, Region 4’s strategic planning has 
changed significantly with the IRR pilot. Previous-
ly, the regional program managers and directors 
were able to prioritize all projects and distribute 
program-specific funding and targets to forests; 
with the IRR, more decision-making is localized 
with forest supervisors, aside from the focused in-
vestment projects chosen by the RO.
Due to declining budgets and changes to strategic 
planning, there are some concerns among staff that 
may merit attention:
• Some forest supervisors noted that due to litiga-
tion, politics, and overall forest compositions, 
intra-regional competitions for funding may con-
sistently favor some forests over others.
• Relationships with partners (e.g. Rocky Mountain 
Elk Foundation, State of Utah, and others) may be 
affected because the forests are unable to guaran-
tee funding for specific projects or program areas 
far in advance.
• IRR has made it more difficult to track cost per 
accomplishment for activities under IRR, poten-
tially decreasing transparency and accountability 
of projects.
Strategic planning on national forests
Forests that were already working in an integrated 
fashion were working well with IRR, and those 
that were not working well together were strug-
gling with the new approach. We spoke with one 
national forest, which had already been utilizing an 
integrated planning approach that involved budget-
ing and planning based on projects (not functional 
programs) ranked in a prioritized list; on this forest 
funding and staffing follow the project priorities. 
Although the IRR was not a major adjustment for 
this forest, staff noted that program managers spent 
more time together than they had in the past to set 
the list of priority projects for the forest. This may 
be the result of the fact that in the past individual 
programs still had their own BLIs and hard targets, 
making it clearer how to allocate priorities across 
programs. 
Other forests are allocating money to programs as 
needed to accomplish hard targets, particularly 
timber targets, and then are asking staff to inte-
grate their planning across program areas with the 
remaining dollars. Some forests are dividing the 
money back out to various programs, mimicking 
how it was done pre-IRR. For instance, one forest 
held an initial meeting with their primary pro-
gram managers, discussed each program’s expected 
funding needs, accomplishment requirements, and 
upcoming projects, and then cooperatively decided 
how they would divide the IRR funds among the 
programs. Most participants described this process 
positively; however, they acknowledged that forest-
level priorities were not discussed in-depth at this 
time and that integrated project planning had yet 
to be accomplished in any large-scale way on this 
forest.
Almost all forests noted increased levels of inte-
gration to some extent. One forest supervisor ex-
plained that the IRR pilot exposed the need for 
better communication and integration on their for-
est. Although they reported “tremendous growing 
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pains,” the IRR pilot had dramatically increased 
the level of landscape-level planning and program 
integration on the forest.
Forests are reorganizing in various ways to align 
staff with the IRR. Some forests have assigned a 
staff officer to oversee all of the IRR program ar-
eas. Some have moved to forest-wide staffing, as 
opposed to organization at the district level. One 
forest re-structured their staff into planning, im-
plementation, and monitoring groups to develop a 
holistic approach to projects and to increase inte-
gration across programs.
Other key findings:
• In Region 3, we heard that IRR supported multi-
year restoration contracting and led to efficien-
cies: “In	the	past	we	only	did	annual	contracts	
because	we	only	had	enough	money	in	one	BLI	to	
use	in	one	chunk	of	a	project	that	we’re	doing.	But	
now,	if	we	want	to,	we	can	drop	what	would	have	
been	two	or	three	years’	worth	of	money	in	one	
year	and	maybe	gain	efficiencies	towards	meeting	
project	objectives.”
• Some forests in Regions 3 and 4 noted that the 
IRR created more noticeable prioritization of in-
vestments across forests. This appears to be the 
result of a stronger prioritization process at the 
regional level, by which multi-year, landscape-
scale projects are selected for IRR funding. The 
design and selection of these kinds of projects 
means that shifts in budget allocations will be 
larger, last longer, and be felt more significantly 
by individual units.
Changes in staff roles and prioritization 
strategies
A key question is how prioritization responsibilities 
are being shared between the RO and forests. Ad-
ditionally, we looked at how program officers and 
line officers, at both the RO and forest levels, are 
sharing these decision-making responsibilities and 
how their respective roles are changing under IRR. 
In general, IRR has consolidated decision-making 
authority with line officers at both the forest and 
regional levels, and with others in regional leader-
ship positions.
On national forests, line officers have more discre-
tion under IRR to identify priority work for their 
forests, either in their 5-year restoration plans in 
Region 3, in identifying their priority projects for 
competition in Region 4, or more generally for all 
regions in identifying the suite of projects and ac-
tivities they send to the RO each fiscal year with 
funding requests and accomplishment expecta-
tions. In all regions, the Watershed Condition 
Framework is used in tandem with other regional 
strategies and criteria to determine priorities (spe-
cifics for each region are discussed above).
On forests, program managers have less control 
over their specific pots of money under IRR, leav-
ing the line officer with more flexibility to decide 
how dollars will be spent. The extent to which line 
officers share decision-making responsibilities with 
their staff officers and program mangers is highly 
dependent on leadership and relationships. Some 
forests indicated that all program managers were 
still involved in setting forest-wide priorities, and 
other forests stated this depended more on indi-
vidual personalities and priorities of forest staff and 
leadership.
Either way, increased line officer discretion makes 
these personnel critical to the success of IRR. As 
one person explained, “[IRR]	has	improved	some	
integration	among	resources	in	some	ways,	in	other	
ways	it’s	detracted	from	that.	Because	[with	IRR]	
you	have	one	pot	of	money	that’s	controlled	by	
line	officers	who	now	can	spend	it	in	a	myriad	of	
fashions.	If	they	don’t	want	to	integrate,	they	can	
just	go	take	their	money	and	go	play	with	it	in	ar-
eas	they	want	to	go	play,	they	don’t	have	to	worry	
about	other	resource	areas.	So,	in	some	cases,	it	has	
brought	people	together:	how	are	we	going	to	spend	
our	money?	In	other	places,	the	line	officer	knows	
how	they	want	to	spend	their	money	and	they	just	
cut	people	out	of	the	loop,	so	it’s	a	double-edged	
sword.” Although it is appropriate for line officers 
to make decisions about priorities on their forests, 
it appears that some line officers could do a better 
job of involving multiple program areas or, at the 
least, communicating with their staff about their ra-
tionale and process for prioritizing some resources 
or areas over others.
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At the regional level, program managers have sig-
nificantly less oversight over what is happening 
at the forest level. For instance, regional program 
managers used to work closely with their national 
forest counterparts to determine the priority work 
and targets and track accomplishments through-
out the year. Regional program managers now work 
primarily with their regional program directors to 
communicate program priorities, and with their 
counterparts at the forest level to provide expertise. 
In all regions, we heard that the regional program 
managers and directors are working in a more inte-
grated fashion to focus on regional priorities based 
on recommendations from regional foresters and 
regional prioritization strategies.
Evaluating expected benefits: impacts 
of IRR on efficiency, integration, 
prioritization, and flexibility
Efficiency
We consistently found that the IRR approach is in-
creasing budgetary efficiency at the ROs. As one 
person stated, “I	think	IRR’s	biggest	initial	advan-
tage	was	its	efficiency	and	effectiveness.	It’s	a	huge	
accounting	tool	to	have	those	BLIs	together.” As less 
time is spent on budgeting, more time is spent on 
determining priorities at the forest and regional 
levels. Staff noted inefficiencies with tracking ac-
complishments in current databases because those 
databases are not integrated and are redundant. The 
ROs may have a harder time tracking costs per ac-
complishment, which could lead to a loss of overall 
program efficiency in the long run.
Integration and prioritization
Staff are spending more time at both the regional 
and forest levels determining priorities, and the IRR 
is forcing staff at both levels to work in a more in-
tegrated fashion. One person stated: “[W]hen	we	go	
to	put	the	budgets	together	here	[at	the	RO],	we	are	
now	talking	.	.	.	about	what	priorities	there	are	in	
the	fish	world,	in	the	reforestation	world,	in	the	tim-
ber	world,	and	the	fuels	world,	and	trying	to	bring	
them	together	the	best	we	can.” At the forest level, 
although integration will take time and practice, 
the IRR sends a clear message that integration is an 
agency priority and is forcing staff to spend more 
time working collaboratively and communicating 
across programs. Most forest supervisors told us 
that IRR is increasing discussions on their forests 
around integration and prioritization. One person 
explained, “The	biggest	improvement	I’ve	seen	in	
the	region	is	it	has	forced	specialists	on	some	forests	
to	talk	to	each	other.	That’s	been	a	huge	improve-
ment	for	some	forests.”
Improvements in prioritization and integration 
are leading to efficiencies in restoration work. In 
Region 3, efficiency has increased because the re-
gional directors are working more closely together 
to integrate projects within specific areas instead of 
using a “shotgun	approach	to	restoration,” by which 
multiple smaller projects were occurring across the 
region. As one person stated, “Now	we	have	all	di-
rectors	sitting	at	one	table	talking	about	the	most	
important	work	that	needs	to	occur	in	one	single	
area	instead	of	.	.	.	everybody	doing	their	own	proj-
ects	all	over	the	place.	Now	we’re	getting	a	lot	more	
done	in	one	area.” In Region 4, we also heard that 
the IRR leads to more focused restoration projects, 
as opposed to more single-resource projects.
In Region 4, some also suggested that IRR has led 
to less integration: “What	IRR	did	was	actually	dis-
incentivize	the	field	from	integrating	because	they	
integrated	before	IRR	because	each	resource	had	a	
pot	of	money,	but	not	enough.	So	they	had	to	work	
together	to	get	a	project	done.	With	IRR,	none	of	
them	have	any	money.	And	so	there	is	no	incentive	
to	get	together	and	do	something	.	.	.	So	it’s	pretty	
much	whoever	is	persuasive	or	whatever	the	line	of-
ficer	thinks	is	important	or	salaries,	fixed	costs	get	
funded.	So	it’s	kind	of	a	dis-incentive	to	integrate.”
Some attention is needed around the role of small 
or localized projects under IRR. One person ex-
plained, “The	integration	of	the	big	projects	leaves	
[behind]	those	small	standalone	projects,	what	
we	call	fine-scale	projects,	those	one	to	ten	acres,	
maybe	habitat	projects	.	.	.	.	They	don’t	receive	the	
attention	because	they	don’t	have	the	specific	pot	of	
money	just	for	them.	You	have	to	be	very	conscious	
of	that	when	you’re	going	through	and	choosing	
projects	that	you	don’t	lose	sight	of	that.”
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Fuels programs, in all regions to some extent, are 
struggling with IRR and integration because IRR 
parses out non-WUI fuels dollars from WUI fu-
els funding. One interviewee explained, “Usually	
a	fuels	project	cannot	be	defined	as	entirely	WUI	
and	non-WUI.	They’re	always	blurred.” Attention is 
needed in this area to maintain the integration of 
the fuels program and determine how to plan and 
communicate restoration accomplishments across 
these BLIs, if they are to remain separate. Some fu-
els managers said that fuels accomplishments out-
side of the WUI have decreased significantly under 
IRR, as other restoration work takes precedence.
More prioritization is occurring, yet the critical 
question in the long run is this: What drives pri-
oritization? Is it targets, treating cheaper acres to 
increase accomplishments, or doing the most im-
portant restoration work on a forest? The process 
of prioritization depends on strong leadership at 
all levels of the agency. As one person noted: “If	we	
could	get	better	at	larger	landscape	scale	project	
establishment,	assessments,	that	truly	do	balance	
priorities,	I	think	the	[IRR]	construct	will	make	even	
more	sense.” The question of what counts as resto-
ration and who defines “restoration” is one of the 
most central issues to successfully implementing 
the IRR. 
Flexibility
The IRR has increased flexibility to allow forests to 
focus on their priority work and to focus on differ-
ent types of work from year-to-year. As one regional 
director explained: “They	have	a	lot	of	watershed	
issues	[on	that	national	forest]	.	.	.	and	they’ve	ac-
tually	increased	the	amount	that	they’re	putting	
towards	legacy	road	and	trail	work	because	it’s	a	
bigger	pot	of	money	now,	and	they	get	to	emphasize	
where	they	want	to	put	it.	I	think	that	was	the	gist	of	
IRR:	we	give	you	more	flexibility	by	giving	you	this	
bigger	pot	of	money	to	manage	however	you	want.” 
The IRR is also increasing the ability to fund larger-
scale projects. As one regional program manager 
stated, “IRR	has	done	a	couple	things	that	have	
certainly	made	the	budgeting	process	easier.	It’s	
certainly	made	funding	projects	easier,	especially	
large-scale	projects	easier,	mainly	because	we	don’t	
have	to	worry	about	primary	purpose	as	much.”
A number of forest level staff directors were gener-
ally pleased with increased flexibility: “A	lot	of	the	
projects	that	you’ve	designed,	and	that	you	put	in	for	
grants	and	think	about	and	plan	for,	are	very	closely	
related.	I	mean	one	of	the	major	things	you	can	do	
for	wildlife	habitat	is	control	the	exotic	species	that	
are	present	in	that	wildlife	habitat.	And	so,	it	just	
makes	it	a	lot	easier	to	get	stuff	done	efficiently	on	
the	ground	if	you’re	pooling	those	resources	instead	
of	keeping	them	separate.” 
Along these lines, staff said that the IRR makes le-
veraging external dollars easier because their own 
dollars and targets are more flexible. Another per-
son also noted, “Mid-fiscal	year	when	something	
changes	via	wildfire,	or	flood,	or	whatever	crisis	of	
the	day	is	on	the	line,	with	IRR	we	can	shift	gears	
quickly	and	stay	within	the	fiscal	bounds	of	our	
allocation.”
Other general observations
Most staff told us it is too early to point to specific 
outcomes from IRR but said it is “the right direc-
tion” for the agency. They indicated that IRR will 
allow them in the future to focus on priority land-
scapes and larger projects, but thus far most of the 
work under IRR was planned pre-IRR. Therefore, at 
present it is difficult to show that new and different 
kinds of projects are taking place. Staff expected 
that, after a few more years and with a commit-
ment to IRR beyond the pilot, forests would begin 
to plan differently, and some of the impacts of IRR 
on restoration and landscape-scale planning would 
become more apparent.
 
With regard to increasing outputs, most felt IRR 
will lead to better and more integrated projects, but 
not necessarily an increase in outputs. As one IRR 
coordinator explained, “[IRR]	has	not	changed	what	
we’re	doing,	how	we’re	doing	it	and	how	much	we’re	
doing.	[IRR]	makes	it	easier	for	us	to	do	it	.	.	.	.	I	do	not	
believe	it’s	really	going	to	result	in	a	large	increase	
in	our	output.” 
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Performance measures and targets
Targets
Staff appreciated that the rolled up acres target al-
lowed them to focus on the most important work 
in any given year, perhaps focusing on more of one 
kind of work one year and another kind of work the 
next. We heard from regional leadership that the 
combined acres target gave forest supervisors the 
discretion to focus on their most high priority work 
on a forest and puts an onus on program managers 
to make a compelling case for their work in an era 
of declining budgets.
Nonetheless, the role of targets under IRR is the 
most significant issue we identified that would 
benefit from additional discussion in order to en-
sure that targets do not work against the goals of 
the IRR approach. The issue is that, with a small 
number of targets and declining budgets, work that 
is not associated with a hard target, is relatively 
more expensive, or leads to accomplishments that 
are difficult to communicate, may get less emphasis 
over time. For instance, most staff support the new 
performance measure and target of watersheds that 
are moved to an improved condition class. How-
ever, they noted that forests likely have done work 
thus far in watersheds that were close to a thresh-
old on the three-point scale and, therefore, could be 
moved up a condition class, even when these were 
not the most important places to work. In this way, 
targets affect choices about where to work, because 
staff must show measurable accomplishments in-
ternally, to stakeholders, and to Congress.
Programs that no longer contribute to a hard tar-
get appear likely to become less emphasized over 
time. For instance, aquatic organism passage or 
conservation education activities do not roll up 
into any of the hard targets under IRR. Staff noted 
that programs like these will suffer, particularly if 
budgets keep declining and targets do not. As one 
person summarized, “At	some	point	in	time,	as	you	
get	small	enough	as	a	staff,	after	funding	gets	tight	
enough,	something	has	to	go,	and	decision-makers	
need	to	make	those	decisions.	Ultimately	they’re	
going	to	tell	somebody	what	their	priority	is	and	
if	it’s	not	a	target,	maybe	you’ll	start	to	see	that	be	
12      Evaluating	the	Integrated	Resource	Restoration	Line	Item:	Results	from	Phase	1
[de]emphasized.” Some staff would like to have an 
increased understanding from leadership about the 
importance of programs that no longer contribute to 
targets and no longer can be “protected” by program 
officers in those resource areas.
Groups of activities that no longer have individual 
hard targets, even if they do roll up to combined 
acres treated targets, also might become less em-
phasized over time for a number of reasons that 
may not align with strategic priorities. For instance, 
some acres are relatively more expensive to treat 
(i.e. reforestation and timber stand improvement); 
staff specialists in some areas (particularly fuels 
or wildlife staff who may be occupied with other 
responsibilities) may have less time to be at the 
table to advocate for those programs; some work 
may not be located in a priority landscape, even if 
it is priority work for that program (i.e. critical habi-
tat improvements for threatened and endangered 
species that are outside of a large landscape-scale 
project); or forest leadership and/or local partners 
do not particularly value that work. Some staff 
recommended that the agency maintain minimum 
targets across program areas (these might be multi-
year targets) to ensure a balance of programs.
The timber target, if it does not decrease commen-
surate with budgets, will to some extent work coun-
ter to the goals of integration and prioritization for 
restoration outcomes. For instance, in Region 1, the 
timber program and its associated hard target has 
become a de facto priority on some national forests. 
This is because it is the hardest target to meet due 
to time and costs, particularly in a region with high 
levels of litigation. On one forest, completing NEPA 
for several years out to support the timber program 
ranked as a higher priority than any other work on 
the forest. Another forest indicated that their small-
er programs are operating at a minimal custodial 
level to provide adequate resources toward meeting 
the timber target. Similarly, in Region 4 we heard: 
“I	think	that	the	targets	that	were	selected	to	mea-
sure	the	success	of	IRR	remain	heavily	stacked	to-
wards	timber	and	commodity	production.	Because	
of	that,	it	tends	to	deemphasize	really	important	
restoration	work	in	other	ecosystems	.	.	.	.	I	don’t	see	
anything	in	the	way	that	targets	were	designed	for	
IRR	that	would	encourage	or	incentivize	anybody	
to	go	out	and	do	important	restoration	work	in	sage	
grouse	habitat	.	.	.	.” Some staff in Region 4 felt it 
was not appropriate for their forest types to have 
timber volume as a target under IRR. Additionally, 
in some instances, projects were designed to meet 
timber targets were not in high priority areas for 
restoration.
In these ways, targets can work against the goals of 
integration and prioritization. In general, staff said 
that targets are not declining commensurate with 
budgets, and the result is that they will increas-
ingly have to focus their efforts on meeting the most 
demanding targets. These issues may benefit from 
additional attention to ensure that targets are not 
working against strategic direction and goals of the 
IRR approach. 
Performance measures
Most staff support the outcome-based performance 
measure of “watersheds moved to a new condition 
class”: “I	think	it’s	a	good	performance	measure,	
and	I	think	that	having	that	forces	us	as	an	agency	
to	look	at	landscapes	as	opposed	to	divvying	up	
money	by	ranger	district.	The	watershed	condition	
framework	is	more	landscape-oriented	and	it	sort	
of	forces	us	to	invest	in	places	where	we	think	it	is	
important.” The terrestrial condition framework, 
some noted, will be a valuable addition by focus-
ing increasingly not just on water quality, but also 
on an increased number of terrestrial conditions. 
Some characterize the watershed condition frame-
work as still somewhat arbitrary and in need of fur-
ther refinement. As one person explained: “I	don’t	
see	how	those	metrics	actually	tell	us	much	about	
what’s	going	on	with	the	watershed.” One recom-
mendation is to have a more sensitive continuum 
that would communicate successful, incremental 
improvements in more watersheds.
Staff suggested separating out accomplishments 
that are for restoration purposes from those that 
are not. They noted that not everything done un-
der IRR is done primarily for restoration purposes 
(we heard this primarily about some timber har-
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vest activities) and not all restoration accomplish-
ments are made with IRR dollars (partnership and 
K-V funds might contribute to restoration accom-
plishments). A rolled-up report of restoration ac-
complishments under all BLIs would be of value 
if not already in place. Some restoration activities 
are not communicated via current IRR performance 
measures (i.e. some culvert replacement and road 
maintenance activities). Staff would like clear ways 
to communicate these accomplishments made with 
IRR funding.
Other concerns/ideas about performance measures:
• One interviewee in forest leadership said, “I’m	
curious	when	you	roll	it	up	and	the	regional	office	
and	the	Washington	office	looks	at	it,	I	don’t	know	
if	they	get	a	clear	perspective	of	what	targets	were	
captured	from	what	projects.” 
• Performance measures may vary in definition 
across managers (e.g. how “miles of stream re-
stored” are defined). Measuring watershed im-
provements may not be done consistently across 
forests; staff suggested improvements in this area 
if possible.
• Some staff would like to find more ways to rep-
resent accomplishments spatially and improve 
their ability to “tell the story” of restoration work 
in their regions.
Other issues, insights, suggestions, 
and challenges with IRR
Staff note that IRR has shifted more discretion to 
forest supervisors to identify priority work and the 
balance of activities on a forest. Training, retreats, 
or other opportunities for communicating may be 
valuable for line officers to share and learn suc-
cessful strategies for implementing IRR. In general, 
the IRR is resulting in significant organizational 
changes, which is creating some stress at lower 
levels. To support this transition, staff may benefit 
from additional clarification on the purposes of pri-
oritization and strategies to do it.
There is debate about the composition of the IRR 
BLI (i.e., whether range planning or all fuels dollars 
should be included). This issue may benefit from 
ongoing reassessment to ensure the IRR composi-
tion is appropriate for the agency’s restoration goals. 
Some suggested the name of IRR be changed to re-
flect resource stewardship more broadly, not just 
restoration.
According to staff, external partners are generally 
supportive or neutral with regard to IRR. Some 
partners who are interested in programs that were 
attached to individual BLIs (e.g. road decommis-
sioning, forest products, or wildlife) are concerned 
that these programs will get lost. The IRR makes it 
more difficult to advocate for programs at the na-
tional level and with regional leadership in some 
cases. It is also more difficult to understand an-
nual funding and associated accomplishments for 
particular resources, which makes some partners 
concerned about accountability and transparency, 
either generally or for their resources of interest.
Other observations:
• It takes more time to move year-end money to spe-
cific activities under IRR, because more people 
must be consulted: “IRR	has	reduced	the	ability	
with	extra	[year-end]	money	to	go	in	and	ask	for	
more	[timber]	volume.	That’s	a	.	.	.	more	difficult	
conversation	now	to	have.” 
• Some staff suggested that the WO and ROs con-
sider what organizational changes can be made to 
reflect the IRR concept throughout the organiza-
tion. Staff caution that specific program expertise 
not be lost in this process.
• Interviewees often asked for more sideboards and 
guidelines for implementation of IRR, but spe-
cific recommendations were few. Most asked for 
clarifications around what should count towards 
IRR accomplishments (e.g. stream miles restored 
or combined acres treated), tools and strategies 
for prioritizing projects, increased transparency 
about how the regions are allocating funding, 
clarification on the importance of localized proj-
ects and those that do not contribute to hard tar-
gets, and potentially including some minimum 
targets across resource areas to forests.
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Conclusion: summary of key 
issues to address
Based on our findings, the following are the pri-
mary issues that may need attention to be sure 
that implementation of the IRR is proceeding as 
intended.
• Strong leadership is critical to IRR’s success; con-
sider providing retreats for line officers and oth-
ers in leadership to share approaches and lessons 
learned.
• The IRR represents major changes for staff across 
levels and program areas of the agency and is 
causing some stress internally. Consider how to 
increase opportunities to understand staff con-
cerns, adjust the IRR as necessary, and commu-
nicate the importance of the changes under IRR. 
• Additional clarification about the purposes of 
prioritization, and the tools and strategies for 
prioritizing work, may be necessary and useful 
for staff.
• Consider how localized or resource-specific proj-
ects fit into the overall scheme of prioritization 
under IRR; if these are important, it would be 
valuable to communicate to the field that not all 
projects will be in priority landscapes.
• The IRR interacts in significant ways with long-
standing challenges associated with performance 
measurement and targets. Attention to this will 
prevent targets from undermining the strategic 
direction of the IRR approach. Particularly as 
budgets decline, funding may be shunted towards 
meeting hard targets. The agency may want to 
consider how to address several issues:
• Maintaining an emphasis on important work 
that does not fall under a hard target or per-
formance measure.
• Balancing different types of resource work that 
fall under the combined acres treated target.
• Ensuring important work with difficult-to-
communicate accomplishments is not lost un-
intentionally. Further refinement of the Water-
shed Condition Framework may be important, 
so that accomplishments that do not result in a 
change in condition class are not undervalued.
• Addressing the difficulty of tracking and commu-
nicating information about costs per accomplish-
ment. This supports strategic planning and is im-
portant for communicating with key partners and 
political representatives who may support the 
IRR approach in theory but are concerned about 
a loss of accountability or oversight in individual 
programs.
• Reassessing the composition of the IRR BLI and 
considering a name change if necessary.
• Updating reporting systems to better sync with 
the IRR and report accomplishments.
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Appendix A
Background on the IRR 
budget approach
Introduction to the IRR
The central focus of national forest management 
today is to promote landscape restoration and eco-
logical resilience. These goals are highlighted in 
the USDA Forest Service’s 2012 report entitled In-
creasing the Pact of Restoration and Job Creation 
on Our National Forests (USFS, 2012) and in their 
2012 planning regulations (36 C.F.R. §219 et seq.), 
which emphasize the importance of forest planning 
in stimulating integrated forest restoration, climate 
resilience, watershed and wildlife protection, and 
economic opportunities for local communities. 
System-wide programs such as the Collaborative 
Forest Landscape Restoration Program1 and Water-
shed Restoration Program2 are designed to support 
integrated restoration work across functional areas 
and are key components of the US Forest Service’s 
strategy for accelerating forest and watershed res-
toration. 
To effectively implement integrated restoration 
projects, the President’s budget proposal for fiscal 
year (FY) 2011 introduced the Integrated Resource 
Restoration budget line item (IRR BLI), also known 
as the NFRR BLI. The following year, in FY 12, Con-
gress approved the IRR on a pilot basis for three 
years (FY 2012–FY 2014) in three USFS regions—
The Northern Region (Region 1), the Southwest 
Region (Region 3), and the Intermountain West Re-
gion (Region 4). The IRR consolidates multiple BLIs 
into a single funding stream to support integrated 
work across resource areas (See Table 1, page 15). 
In FY 2013, the NFRR BLI included the following 
previously independent BLIs (associated codes are 
in parentheses); these are referred to hereafter as 
‘legacy BLIs’:
1. Wildlife and fisheries habitat management 
(NFWF) 
2. Forest products (NFTM)
3. Vegetation and watershed management (NFVW)
4. The non-wildland urban interface (non-WUI) por-
tion of hazardous fuels (WFHF non-WUI)
5. Legacy roads and trails (CMLG)
6. Road decommissioning associated with restora-
tion objectives from the roads BLI (CIM)
7. National Fire Plan rehabilitation and restoration 
(WFM)
The FY 2011 Budget Justification initially proposed 
the IRR to merge only the first three legacy BLIs 
listed above; in FY 2012 the four additional BLIs 
were included (see also Table 1, page 17). 
Through the consolidation of these legacy BLIs, ac-
cording to the President’s 2013 budget justification, 
the IRR is designed:
 “To facilitate a holistic approach to landscape 
management on National Forest System (NFS) 
lands. This includes actions to restore or sus-
tain water quality and watershed processes; 
resilient and disturbance-tolerant landscapes; 
soil condition, stability and productivity; veg-
etative composition and condition; fish and 
wildlife habitat and populations; and aquatic 
ecosystems connectivity. The program directly 
funds landscape-scale restoration projects and 
leverages accomplishment of additional res-
toration objectives through program integra-
tion and partnerships. These investments will 
help sustain and restore the core components 
of functioning ecosystems, enhance watershed 
resilience in the face of climate change, and 
help meet the increasing demand for water 
resources” (USFS, 2013a, p. 1–8).
IRR performance measures
Along with the IRR the USFS is shifting the focus 
of its performance measures toward restoration 
outcomes to supplement its traditional output mea-
sures. Outcomes are meant to be more meaningful 
metrics in terms of restoration goals, as opposed 
to outputs, which only report tasks accomplished. 
Each pilot region is currently required to monitor 
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the progress of the IRR through five performance 
measures (see Table 1, page 17). The primary out-
come-based performance measure is the “number of 
watersheds moved to an improved condition class.” 
This performance measure is based on the Water-
shed Condition Framework (WCF), an assessment 
tool used to measure watershed condition improve-
ments based upon the watersheds’ “geomorphic, 
hydrologic, and biotic integrity relative to their 
natural potential condition” (USFS, 2011b, p. 3).3 
The second new performance measure, “the num-
ber of acres treated annually to sustain or restore 
watershed function and resilience,” is an output-
based measure and is a roll-up of nine traditional 
performance measures:
• Acres of forest lands treated using timber sales 
(TMBR-SALES-TRT-AC)
• Improved forest vegetation (FOR-VEG-IMP)
• Establish forest vegetation (FOR-VEG-EST)
• Improve rangeland vegetation (RGE-VEG-IMP)
• Acres of water or soil resources protected, main-
.
tained or improved to achieve desired watershed 
conditions. (S&W-RSRC-IMP)
• Manage noxious weeds and invasive plants (IN-
VPLT-NXWD-FED-AC)
• Highest priority acres treated for invasive terres-
trial and aquatic species on NFS lands (INVSPE-
TERR-FED-AC)
• Acres of terrestrial habitat restored or enhanced 
(HBT-ENH-TERR)
• Acres of lake habitat restored or enhanced (HBT-
ENH-LAK)
A key change with these nine rolled-up measures is 
that there are no longer hard targets for accomplish-
ments for each of these measures for regions and 
forests. Instead there is now a single hard target of 
total acres treated for watershed function and resil-
ience, with the composition of those acres left to the 
discretion of decision-makers. The remaining three 
performance measures are output-based measures 
and include: the “miles of roads decommissioned,” 
the “miles of stream habitat restored or enhanced,” 
and “the volume of timber sold.” 
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When the IRR BLI was initially introduced in the 
FY 2011 Budget Justification it included 1) the 
“number of watersheds in each of the three condi-
tion classes” and 2) the “number of acres treated 
annually to sustain or restore watershed function 
and resilience,” as described above. The former per-
formance measure was transformed into the “num-
ber of watersheds moved to an improved condition 
class” to better communicate progress made toward 
improving watershed conditions. 
 
IRR progress to date
In FY 2012, the USFS received $146,585,000 to 
implement the IRR in pilot status across three re-
gions—the Northern Region (R1), the Southwestern 
Region (R3), and the Intermountain Region (R4) (see 
Table 2, page 18). The distribution of funding for 
each region was calculated using the regions’ past 
performance, capability, and national targets (USFS 
2013b) (see Table 3, page 18). 
Each pilot region is required to submit an annual 
progress report summarizing their experience with 
the IRR program and their accomplishments for the 
performance measures outlined above. These re-
ports include three to five case studies to describe 
how IRR: (1) allows greater integration for landscape-
scale activities to occur; (2) increases efficiency and 
effectiveness of project planning and implementa-
tion; (3) increases both internal and external collab-
oration; (4) impacts project outcomes and outputs; 
(5) affects the way activities were selected; and (6) 
suggestions for how IRR could be improved. 
According to the FY 2014 Budget Justification, 
“The agency met or exceeded its targets for both 
the outcome and the four output measures in FY 
2012” (USFS, 2013a, p.1–31) (See Table 4, page 19). 
The USFS’ Integrated	Resource	Restoration	FY	2012	
Report identifies an increase in flexibility and ease 
in the administration and integration of priority 
restoration projects (USFS, 2013c). According to 
this report,
“All three pilot regions consistently reported 
that IRR provided increased flexibility. This 
flexibility was prominent in funding multiple 
restoration priorities, integrating planning ef-
forts, leveraging IRR funding to support CFLR 
projects, and highlighting opportunities for 
partnerships. IRR fostered increased coordi-
nation across program areas and encouraged 
integrated planning efforts. As a result, ef-
ficiencies were gained through dialogue be-
tween resource functions” (USFS, 2013c, p. 7).
Table 1 IRR performance measures and merged budget line items by fiscal year
Fiscal year Performance measures4 Merged budget line items5
2011 (proposed • Number of watersheds in each condition class • Fish and wildlife habitat management
but not approved) • Acres treated to sustain or restore watershed • Forest products
    function and resilience • Vegetation and watershed management
2012 • Number of watersheds moved to an improved • Three BLIs from 2011 (see above)
    condition class • The (non-WUI) portion of hazardous fuels
  • Acres treated to sustain or restore watershed • Legacy roads and trails
    function and resilience • Road decommissioning associated with
  • Volume of timber sold   restoration objectives (from the roads BLI)
  • Miles of road decommissioned • Post-fire restoration and rehabilitation
  • Miles of stream habitat restored or enhanced
2013 Same as FY 12 Same as FY 12
2104 Same as FY 12 and FY 13 Same as FY 13 but without post-fire
   restoration and rehabilitation
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In addition, the USFS reported the IRR BLI promot-
ed coordination across program areas resulting in 
increased levels of integrated planning within the 
pilot regions. Through this increased coordination, 
the USFS regions reported they were better able to 
set goals and priorities (USFS, 2013c).
Nonetheless, since the regions did not receive IRR 
funding until the second quarter of the fiscal year 
they were forced to implement existing NEPA-ap-
proved projects. The report outlined how FY 2012 
may therefore not be a true indication of the IRR 
implementation as a result of this delayed funding 
and because implemented projects were not newly 
designed projects based on the IRR concept. The 
FY 2012 Progress Report identified additional con-
cerns from the pilot regions, including the follow-
ing issues:
• Larger landscape restoration goals could overtake 
smaller restoration projects and objectives;
• Continued pressure to meet traditional targets 
(i.e. timber volume sold, miles of road decom-
missioned) could reduce the overall success and 
potential of IRR in the pilot regions; 
• Programs merged into the IRR without associ-
ated performance measures could lose funding 
altogether if other restoration objectives are con-
sidered more important;7 
• The true extent of the restoration accomplish-
ments were not being fully captured by the cur-
rent performance measures; and 
• The “cost per unit” is more difficult to track since 
IRR covers such a broad range of resources in a 
single budget line item, and the accomplishments 
are reported in multiple databases.
Table 2 IRR funding requests and 
allocations by fiscal year
Fiscal year Funding Funding
 requested received
 (millions) (millions)
 2011 $694 $0
 2012 $854 $147
 2013 $793 $145
 2014 $757 n/a
Table 3 FY2012 IRR funding allocation by region (in thousands)
 Funding Northern Southwestern Intermountain Total IRR
 allocation Region (R1) Region (R3) Region (R4) allocation6
 FY2012 $59,099 $38,514 $41,615 $139,228
	 Evaluating	the	Integrated	Resource	Restoration	Line	Item:	Results	from	Phase	1						19
Table 4 FY2012 IRR accomplishments by region (USFS, 2013c)
 Performance Northern Southwestern Intermountain Total IRR
 measure region (R1) region (R3) region (R4) accomplishment
Acres treated to 307,420 198,574 283,795 789,789
restore watershed (128% of target) (70% of target) (126% of target) (105% of target)
function and resilience
Number of watersheds 2 0 1 3
move to an improved (100% of target) (no target) (100% of target) (100% of target)
condition class
Miles of road 383 69 286 738
decommissioned (111% of target) (60% of target) (151% of target) (114% of target)
Volume of timber 423,416 224,481 206,294 854,191
sold (ccf) (75% of target) (94% of target) (89% of target) (86% of target)
Miles of stream habitat 426 162 346 934
restored or enhanced (142% of target) (124% of target) (157% of target) (144% of target)
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Endnotes
1  The Collaborative Forest Landscape Restoration Program was 
established under section 4003(a) of Title IV of the Omnibus 
Public Land Management Act of 2009 (Pub. L. No. 111-11, tit. 
IV, 123 Stat. 991); See www.fs.fed.us/restoration/CFLRP for 
additional information.
2  The Watershed Restoration Program is a USFS directive 
established to protect watersheds in the National Forest System 
by integrating watershed conditions as a primary component of 
project prioritization (FSM 2521.11b). See www.fs.fed.us/resto-
ration/Watershed_Restoration for additional information.
3  The “Number of watersheds moved to an improved condition 
class” performance measure incorporates 12 watershed condi-
tion indicators, including: water quality, water quantity, aquatic 
habitat, aquatic biota, riparian/wetland vegetation, roads and 
trails, soils, fire regime or wildfire, forest cover, rangeland vegeta-
tion, terrestrial invasive species, and forest health
4  Reported in USDA Forest Service Fiscal Year 2011, 2012, 2013, 
and 2014 Budget Justifications
5  Reported in USDA Forest Service Fiscal Year 2011 and 2014 
Budget Justifications 
6  The total funding allocated to the pilot regions was less than 
the full appropriation to “ensure a balance in the national alloca-
tions for restoration, resilience, and maintenance activities on all 
national forests and grasslands” (USFS 2013b).
7  The programs identified include: invasive species management, 
range planning, rehabilitation and restoration of burned areas, 
reforestation, threatened and endangered species, timber stand 
improvement, and trail projects associated with the Legacy 
Roads and Trails Program.
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